

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can create an account using my email and password to access the electricity monitoring system.	2	High	Shaik Ayesha
Sprint-1	User Registration	USN-2	As a user, I can verify my email to activate my account.	1	High	Syed Salma Sulthana
Sprint-1	Login	USN-3	As a user, I can securely log in using my registered email and password.	2	Low	Shaik Muskaan Aliyah
Sprint-1	Dashboard	USN-4	As a user, I can view my electricity consumption on a dashboard with daily, weekly, and monthly summaries.	2	Medium	Chaitanya Rayachoty
Sprint-2	Smart Meter Integration	USN-5	. As a user, I can connect my smart meter or IoT device to automatically collect electricity usage data.	1	High	Shaik Ayesha
Sprint-2	Consumption Analytics	USN-6	As a user, I can analyze my electricity usage through charts and graphs.	3	High	Syed Salma Sulthana
Sprint-2	Alerts & Notifications	USN-7	As a user, I receive notifications when my electricity usage exceeds a predefined limit.	2	Medium	Shaik Muskaan Aliyah

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Energy Saving Tips	USN-8	As a user, I receive personalized recommendations to reduce electricity consumption.	3	High	Chaitanya Rayachoty
Sprint-3	Consumption Forecast	USN-9	As a user, I can view predicted future electricity consumption based on historical data.	5	Medium	Shaik Ayesha
Sprint-3	Reports	USN-10	As a user, I can download monthly electricity usage reports in PDF or Excel format.	2	Medium	Syed Salma Sulthana

Project Tracker, Velocity & Burndown C

hart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	3 Days	27 Jun 2026	29 Jun 2026	20	29 Jun 2026
Sprint-2	20	2 Days	30 Jun 2026	01 Jul 2026	10	01 Jul 2026
Sprint-3	10	3 Days	02 Jul 2026	02 Jul 2026	10	04 Jul 2026
Sprint-4	20	3 Days	07 Jul 2026	07 Jul 2026	10	07 Jul 2026

Velocity:

Total Story Points: 40

Total Sprint Duration: 11 Days (27 June – 7 July)

Average Velocity (Story Points per Day):

$$\text{Velocity} = \frac{\text{Total Story Points}}{\text{Total Duration}} = \frac{40}{11} = 3.64 \approx 4 \text{ Story Points/Day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>